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DAC  Deactivation/SNM Holdup Removal
1DHD500D11 Drain 5 hot and 2 cold Ancillary Piping Systems 17 22MAY00 16JUN00

1DHD500T10 Drn Tks T360,T370,T344 & T345 to RCRA Stable 17 19JUN00 14JUL00

1DHD500T05 FY-00 Drain SRV Tanks (SR3, 4 & 5) 34 17JUL00 07SEP00

1DC0112000 FY01 PA Closure Activities 43 19OCT00 28DEC00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:07
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